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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  STRYKER FAMILY OF VEHICLES

1.  Modification GH to Delivery Order 0012 under Requirements Contract DAAE07-00-D-M051 is a bilateral agreement.

2.  The purpose of this modification is to officially close out the work directive and adjust the level of funding to reflect the actual

costs incurred as reflected in the A062 Financial Report for Work Directive 0012-239 entitled, "Integration Support for Common Modular

Power System (CMPS)".

3.  The Level of Effort (LOE) manhours and funding for this effort are outlined below:

                   MODIFICATION DF      THIS MODIFICATION GH        NEW TOTALS

Labor Hours         1,056 manhours        (1,016 manhours)         40 manhours

Labor Dollars       $ 105,600.00          ($ 100,648.00)        $      4,952.00

Material Dollars    $       0.00           $       0.00         $          0.00

ODC Costs           $       0.00           $       0.00         $          0.00

Travel              $   5,000.00          ($   5,000.00)        $          0.00

TOTALS              $ 110,600.00          ($ 105,648.00)        $      4,952.00

4.  As a result of this modification:

    (a)  the manhours and dollars (Cost Plus Fixed Fee) funded under CLIN 9008AA are decreased as follows:

                             MANHOURS        TOTAL ESTIMATED COST          FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                27,074            $  2,541,158.00           $    222,223.00      $  2,763,381.00

This Modification GH       (  1,016)          ($     92,469.00)         ($      8,179.00)    ($    100,648.00)

Total Labor                  26,058            $  2,448,689.00           $    214,044.00      $  2,662,733.00

    (b)  the travel dollars (Cost - No Fee) funded under CLIN 9008AD are increased as follows:

                                             TOTAL ESTIMATED COST          FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                                  $    252,653.00           $       0.00       $    252,653.00

This Modification GH                          ($      5,000.00)         ($       0.00      ($      5,000.00)

Total Labor                                    $    247,653.00           $       0.00       $    247,653.00

    (c)  the total amount funded for Delivery Order 0012 has been decreased by $ 105,648.00.

5.  Except as specifically stated above, all other terms and conditions of this contract remain in full force and effect.
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9008          SECURITY CLASS: Unclassified

9008AA        SERVICES LINE ITEM                                        26058        HR                    $      2,662,733.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: FY06 LABOR W/FEE WD 0012

              PRON: X16GX119X1    PRON AMD: 19    ACRN: AZ

              AMS CD: 31107180005

CLIN 9008AA was established by Modification CT

CLIN revised by Modification D6 dated 07 April

2006.

CLIN revised by Modification D7 dated 19 April

2006.

CLIN revised by Modification DC dated 19 May

2006.

CLIN revised by Modification D5 dated 19 May

2006.

CLIN revised by Modification DF dated 22 May

2006.

CLIN revised by Modification DB dated 24 May

2006.

CLIN revised by Modification DL dated 25 May

2006.

CLIN revised by Modification DP dated 05 June

2006.

CLIN revised by Modification DK dated 22 June

2006.

CLIN revised by Modification DW dated 25 July

2006.

CLIN revised by Modification DZ dated 22 Aug

2006.

CLIN revised by Modification E7 dated 30 Aug

2006.

CLIN revised by Modification EB dated 18 Sep

2006.

CLIN revised by Modification EF dated 27 Sep

2006.

CLIN revised by Modification ES dated 19 Dec

2006.

CLIN last revised by Modification FR dated 09

May 2006.

The funding authorized under this CLIN is for

the efforts specified in the following Work

Directive:

Work Directive DO 0012-201         80 manhours

Work Directive D0 0012-218        251 manhours

Work Directive DO 0012-221        560 manhours

Work Directive DO 0012-223      1,050 manhours
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Work Directive DO 0012-229      8,503 manhours

Work Directive DO 0012-230      1,828 manhours

Work Directive DO 0012-231      7,839 manhours

Work Directive DO 0012-233        904 manhours

Work Directive DO 0012-234        500 manhours

Work Directive DO 0012-237        732 manhours

Work Directive DO 0012-239      1,056 manhours

Work Directive DO 0012-239(R1) (1,016 manhours)*

Work Directive DO 0012-247        479 manhours

Work Directive DO 0012-249        138 manhours

Work Directive DO 0012-252        368 manhours

Work Directive DO 0012-252(R2) (  120 manhours)

Work Directive DO 0012-256      3,397 manhours

Work Directive DO 0012-256(R1) (  491 manhours)

*Added by Modification GH

Level of Effort              26,058 manhours

Estimated Cost:               $ 2,448,689.00

Fixed Fee:                    $   214,044.00

Estimated Amount:             $ 2,662,733.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             26,058         29-DEC-2006

                            $     2,662,733.00

9008AD        SERVICES LINE ITEM                                                                           $        247,653.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: FY06 MTL/TVL/ODC NOFEE 12

              PRON: X16GX121X1    PRON AMD: 20    ACRN: AZ

              AMS CD: 31107180005

CLIN 9008AD was established by Modification CT dated

10 Feb 2006

CLIN revised by Modification CY dated 28 Mar 2006.

CLIN revised by Modification D7 dated 19 Apr 2006.

CLIN revised by Modification DF dated 22 May 2006.

CLIN revised by Modification DB dated 24 May 2006.

CLIN revised by Modification DD dated 25 May 2006.

CLIN revised by Modification DP dated 05 Jun 2006.
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CLIN revised by Modification DK dated 22 Jun 2006.

CLIN revised by Modification DZ dated 22 Aug 2006.

CLIN revised by Modification E7 dated 30 Aug 2006.

CLIN revised by Modification EG dated 26 Sep 2006.

CLIN revised by Modification EF dated 26 Sep 2006.

CLIN revised by Modification EL dated 26 Sep 2006.

CLIN revised by Modification EW dated 20 Dec 2006.

CLIN revised by Modification FR dated 09 May 2007.

CLIN last revised by Modification FJ dated 10 May

2007.

The funding authorized under this CLIN is for

the material costs, travel costs, and Other

Direct Costs (ODCs) (no-fee) associated with

the following Work Directives:

Work Directive DO 0012-083-R1

Work Directive DO 0012-112-R4

Work Directive D0 0012-218

Work Directive DO 0012-219

Work Directive DO 0012-219-R1

Work Directive DO 0012-221

Work Directive DO 0012-223

Work Directive DO 0012-229-R1

Work Directive DO 0012-229-R2

Work Directive DO 0012-231

Work Directive DO 0012-233

Work Directive DO 0012-239

Work Directive DO 0012-239-R1*

Work Directive DO 0012-247

Work Directive DO 0012-252

Work Directive DO 0012-252-R1

Work Directive DO 0012-256

* Added by Modification GH

Estimated Cost:                        $  247,653.00

Fixed Fee:                             $        0.00

Estimated Amount:                      $  247,653.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-DEC-2006

                            $       247,653.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9008AA  X16GX119X1             AZ       1        $       2,763,381.00  $        -100,648.00            $       2,662,733.00

        31107180005                   6GXP15

        A16P30052RX1

9008AD  X16GX121X1             AZ       1        $         252,653.00  $          -5,000.00            $         247,653.00

        31107180005                   6GXP15

        A16P30052RX1

                                                                           _________________

                                                         NET CHANGE    $        -105,648.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AZ        21   62033000065R5R07P31107125FB  S20113                W56HZV           $        -105,648.00                                                                                                          __________________

                                                                                          NET CHANGE    $        -105,648.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      40,198,176.00              $        -105,648.00              $      40,092,528.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AZ       21  060820330000     S20113  65R5R073110718000525FB              6GXP15S20113  W56HZV
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